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At this meeting the Department will provide

information about the project’s delivery goals,

anticipated scope, anticipated Design-Build

procurement process, and potential risks. Participants

will be encouraged to ask questions during this

meeting; however any information provided by

Department shall be considered as informational

only and is subject to change.

Disclaimer Statement



Agenda

• Design-Build Overview

• Bridge Locations

• Project Goals and Overview

• Risk Mitigation Strategies

• Procurement Process

• Schedule

• Open Discussion



Design-Build Overview

• Design-Build 

o Combines preconstruction related services with 

construction services into one contract

o Allows the contractor to participate in the project’s design 

in an effort to reduce costs, improve communication 
and expedite project delivery

• Governed by

o 23 Code of Federal Regulations (CFR) Part 636

o Georgia Code Section 32-2-81 (Enacted 2004)

o Board Rules, Chapter 672-18 (Adopted 2006 & 2013)



GDOT Design-Build Overview
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Anticipated Project Locations
Bridge Serial 

Number
Feature Carried Feature Intersected Location County Name Dist FEMA Zone

105-5043-0 CARPENTER ROAD COLDWATER CREEK 4.5 MI NW OF RUCKERSVILLE ELBERT 1 Zone A

297-5016-0 OLD GA 138 BIG FLAT CREEK 3 MI NE OF WALNUT GROVE WALTON 1 Zone A

147-5031-0 CR 152 PRUITT CREEK 3 MI N OF VANNA HART 1 Zone A 

257-5033-0 CURRAHEE LANE NORTH FORK BROAD RIVER 3.2 MI SW OF TOCCOA STEPHENS 1 Zone A

157-5013-0 CHANDLER BRIDGE RD NORTH OCONEE RIVER 1.9 MI SW OF CENTER JACKSON 1 Zone A

133-5009-0 COPELAND ROAD GREENBRIER CREEK 7.1 MI SW OF PENFIELD GREENE 2 Zone A 

211-0047-0 NEWBORN ROAD LITTLE RIVER 5.9 MI SW OF RUTLEDGE MORGAN 2 Zone A

091-5015-0 JAYBIRD SPRINGS RD GUM SWAMP CREEK TRIB 5.2 MI NE OF CHAUNCEY DODGE 2 Not mapped

317-0022-0 SANDTOWN ROAD FISHING CREEK 3.3 MI NW OF METASVILLE WILKES 2 Zone A

283-5012-0
KNOX MILL ROAD
UNION CAMP RD RED BLUFF CREEK 3.8 MI NW OF SOPERTON TREUTLEN 2 Zone A

077-5050-0 BRADBURY ROAD YELLOW JACKET CREEK 2.7 MI E OF GRANTVILLE COWETA 3 Zone A

145-5031-0 FORTUNE HOLE RD LITTLE PALMETTO CREEK 1 MI SE OF HAMILTON HARRIS 3 Zone A

197-5001-0 WALTER WELLS RD SHOAL CREEK 5.5 MI NE OF BUENA VISTA MARION 3 Zone A

231-5003-0 WILLIAMS MILL ROAD LITTLE POTATO CREEK 2 MI NE OF MEANSVILLE PIKE 3 Zone A

199-5028-0 CO LINE CHURCH RD. WHITE SULPHUR CREEK 1.5 MI S OF DURAND MERIWETHER 3 Zone A

079-5025-0 AVERY ROAD CULPEPPER CREEK 5 MI S OF ROBERTA CRAWFORD 3 Zone A

003-5026-0 COGDELL ROAD RED BLUFF CREEK APP 8.5 MI SE PEARSON ATKINSON 4 Zone A

131-0052-0 OLD THOMASVILLE RD BARNETTS CREEK THOMAS COUNTY LINE GRADY 4 Zone A

277-5043-0 LOWER BROOKFIELD R NEW RIVER APP 5 MI SE OF TIFTON TIFT 4 Zone A

017-0020-0 PERRY HOUSE ROAD WILLACOOCHEE CREEK 3.7 MI SOUTH OF FITZGERALD BEN HILL 4 Zone A

299-0032-0 OLD NICHOLS HWY. HOG CREEK TRIB 15 MI NW OF WAYCROSS WARE 5 Zone A

305-5002-0
WOODS ROAD

WOODS BRIDGE ROAD GOOSE CREEK 4 MI N OF JESUP WAYNE 5 Zone A

309-0024-0
FAS 1120

SNOW HILL ROAD OCHWALKEE CREEK 16 MI N OF ALAMO WHEELER 5 Zone A

005-0020-0
FAS 1827
HWY 64 LITTLE HURRICANE CREEK 4 MI SW OF ALMA BACON 5 Zone A

271-0048-0
FAS 585
HWY 240 LITTLE HORSE CREEK 10.6 MI SE OF MILAN TELFAIR 5 Not mapped



Anticipated Project Locations



Anticipated Project Locations
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Department Goals

• Successfully replace existing off-system bridges

• Minimize overall public inconvenience

• Industry Participation

• Price/Budget



Project Overview 

• State funds

• Off-site detours (number of days will vary per site)

• Low impact (minimal utility, hydraulic & env impacts)

• No ROW

• Maintain existing profile (or minimum modification)

• Up to 5 Contracts (4 – 6 bridges per contract)



Risks and Mitigation Strategies
Risk ItemRisk ItemRisk ItemRisk Item Mitigation MeasureMitigation MeasureMitigation MeasureMitigation Measure

Geotechnical Include geotechnical boring logs/samples in the RFP 

Survey Database Include reliable survey database in the RFP 

ROW Off-site detour

Evaluate constructability scenarios pre-let

Obtain ROW certification from Locals during the RFP development

Environmental Select locations with minimal environmental impacts

Perform environmental screening pre-let

RFP to include environmental related scope items

RFP to include anticipated review/approval durations

Industry Perform industry outreach early and actively listen 

Provide as much information as early as possible (e.g. draft RFP)

Design Variance

Design Exception

Evaluate need for DV/DE during RFP development

Include approved known instances of DV/DE in the RFP 

Hydraulics Select locations where FEMA coordination is notnotnotnot required

Perform hydraulics screening during RFP development

Include hydraulic opening parameters in the RFP

Include all hydraulic related data in the RFP

Pre-approve known hydraulic variance(s)

Utilities SUE QL-D ( completed by December 2015)

Early coordination with utility owners

Executed MOUs included in the RFP



Risks and Mitigation Strategies
Risk ItemRisk ItemRisk ItemRisk Item Mitigation MeasureMitigation MeasureMitigation MeasureMitigation Measure

Locals Outreach/

Detour

Early and ongoing coordination with Locals during development of the RFP

Obtain ROW certification from the Locals

Post-let coordination with Locals regarding detour schedule

Conducting detour meeting post-let for each location 

Cost Estimate Continue to monitor industry trends

Be open during the development of the RFP to opportunities to reduce costs

Submittals Review 

Durations

Early collaborations with SMEs to establish aggressive yet realistic review 

timeframes

Detour Duration Evaluate and establish reasonable durations to perform the work for each 

bridge relocation

Overall Contract

Duration

Establish reasonable durations per contract in order to complete all of the work



Roles and Responsibilities

• Design-Build Team
o Schedule development/management

o Bridge design

o Geotechnical reports

o Stream buffer variance application (if needed)

o Detour meeting participation, and install detour signage

o Utility/coordination and relocation (if needed)

o Replace each bridge within allowable detour duration

• GDOT
o Submittal reviews and GEPA preparation/approval

o Permit preparation and mitigation costs

o Construction Oversight/CEI



Anticipated Procurement Process

• Two Phase Low Bid 

o All qualified – no shortlist

• Phase I - Request for Qualifications (RFQ)

o January 8 (note: restriction on communications)

o Area classes and organizational info for the team

o Past project examples (design-build or bid-build)

o Pass/Fail evaluation

o One team may pursue one or all bridge “batches”

o Multiple Statement of Qualifications (SOQ) if different 
team members



Anticipated Procurement Process
• Phase II - Request for Proposals (RFP)

o March 25 – draft RFP

� Advertised on GDOT’s SharePoint Site

� One RFP for all “batches” 

o April 22 – final RFP 

� Advertised on Bid Express

o Price Proposal

� Submitted via Bid Express

� Design complete/construction complete pay items

o Technical Proposal

� Simple narrative describing approach to designing 

and constructing multiple bridges



a. GDOT issues Public Notice Advertisement (PNA) 10/16/2015 ----------

b. Industry Forum – GDOT Room 403/404 11/5/2015 10:00 A.M.

c. Industry one-on-one meetings – GDOT Room 407* 11/5/2015 12:00 - 4:30

d. GDOT issues Request for Qualifications (RFQ) 01/08/2016 -----------

e. Deadline for the submission of written questions and Requests for Clarification 01/22/2016 -----------

f. Deadline for Statement of Qualifications (SOQ) 02/05/2016 2:00 P.M.

g. GDOT issues the Notice to Finalists 02/19/2016 -----------

h. GDOT issues draft Request for Proposals (RFP) to the Finalists 03/25/2016

i. GDOT issues final Request for Proposals (RFP) to the Finalists 04/22/2016 -----------

j.  GDOT letting (receipt of bid/technical proposal from Finalists) 06/17/2016 -----------

Tentative Schedule of Events



Questions



GDOT Design-Build Webpage

http://www.dot.ga.gov/PS/Innovative/DesignBuild

GDOT Design-Build SharePoint Site

http://mydocs.dot.ga.gov/info/designbuild/default.aspx

Note:  The sign-in sheet and presentation will be 

posted on the Design-Build webpage.  



Anticipated Procurement Process

BatchBatchBatchBatch

Prequalify Prequalify Prequalify Prequalify 
DesignDesignDesignDesign----Build Build Build Build 
Teams per Teams per Teams per Teams per 

BatchBatchBatchBatch

Proposers submit Proposers submit Proposers submit Proposers submit 
Statement of Statement of Statement of Statement of 

Qualifications (SOQ)Qualifications (SOQ)Qualifications (SOQ)Qualifications (SOQ)

Issue Request for Issue Request for Issue Request for Issue Request for 
Proposals (RFP)Proposals (RFP)Proposals (RFP)Proposals (RFP)

(draft and final)(draft and final)(draft and final)(draft and final)

Submit Price Submit Price Submit Price Submit Price 
ProposalProposalProposalProposal and and and and 

Technical ProposalTechnical ProposalTechnical ProposalTechnical Proposal

(Letting)(Letting)(Letting)(Letting)

Evaluate Technical Evaluate Technical Evaluate Technical Evaluate Technical 
ProposalsProposalsProposalsProposals

Pass/FailPass/FailPass/FailPass/Fail

Issue Public Notice Issue Public Notice Issue Public Notice Issue Public Notice 
Advertisement Advertisement Advertisement Advertisement 

(PNA)(PNA)(PNA)(PNA)

Issue Request for Issue Request for Issue Request for Issue Request for 
Qualifications Qualifications Qualifications Qualifications 

(RFQ)(RFQ)(RFQ)(RFQ)

Q&AQ&AQ&AQ&A

Bid Review Bid Review Bid Review Bid Review 
Committee/Committee/Committee/Committee/

AwardAwardAwardAward


